attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 9:48 PM

Contract No.:  04-0120F4

Diary #: 253 Const Calendar Day: 603
Inspector Name: Bradd, David

Inspection Type: Intermittent

Shift Hours:  07:00am  03:30 pm Break:
Federal ID:

Location:

Reviewer:  Wilcox, Jason

Approved Date:

Date: 04-May-2011 Wednesday
Title: Transportation Engineer

Over Time:

22-Sep-11 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition

Diary' Dispute
General Comments
U]
04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L07-ALB.056 E Line Lift 07 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 000 000 000 000 ]
Ironworker APP PABLO RAMIREZ 000 000 000 000 ]
Ironworker FOR OBRA PAULK 000 000 000 000 ]
Ironworker INM MICHAEL BALWINSKI 000 000 000 000 ]
Ironworker INM DUSTEN CLAYBORN 000 000 000 000 ]
Ironworker JNM CARLOS BUSTAMANTE 000 000 000 000 ]
Ironworker JNM BARRY ROTHMAN 000 000 000 000 ]
Di ary: Dispute
General Comments 056 E-LO7-ALB.056 -
There was no bolting at the OBG today. There was miscellaneous welding at various places at the OBG.
See the welding diaries.
04-0120F4 Bid Item: 056 E-L08-ALB.056 E Line Lift 08 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 085 E-L01-SBR.085 E Line Lift 01 Steel Barrier
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 253  Date: 04-May-2011 Wednesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROBERTO HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Di ary: Dispute
General Comments 085 E-LO1-SBR.085 -
Two ironworkers drilled and tapped holes on the back side of the barrier rails. The holes are for the cover
plates over the back side of the barrier rails.
CCO0-024 Bid Item: 001 0-TRM-101.024 Traveler Rail Modifications (101)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FELIX MELGAR 0.00 0.00 0.00 0.00 |:|
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZELE 0.00 0.00 0.00 0.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 001 O0-TRM-101.024 -
The Kubala crew installed traveller rail at CB-3. The Kubala crew also worked on the stairs to the work
platform at CB-1.
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